Washington, DC 20105 47PM0418C0024, 06/25/2018

REQUISITION NUMBER AND DATE

E‘:"s:am“o‘c‘?};:%avw PUBLIC VOUCHER FOR PURCHASES AND VOUCHERNO
T TFM 42000 SERVICES OTHER THAN PERSONAL 06
U S DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NC
General Services Administration 09/13/2019
1 800 F Street’ NW CONTRACT NUMBER AND DATE PAID BY

Pursuant to authority vested in me, I certify that this voucher is correct and proper for paym|

#06 - 09/11/2019
Pﬁ:ﬁis Glasgow Investigative Solutions, Inc. = —
AND 3166 Golansky Boulevard, Suite 201 09/12/2019
ADDRESS WOOdbridge, Vlrglnla 22192 DISCOUNT TERMS
l— _’ PAYEE'S ACCOUNT NUMBER
SHIPPED FROM TO WEIGHT GOVERNMENT 8/L NUMBER
NUMBER AND DATE DATE OF D ARTICLES OR SERVICES QUAN- UNIT PRICE AMOUNT
o | e | e ™ | T | oo T
#06 Sept 11 '19|09/11/2019| Greenbeit Park
6565 Greenbelt Rd, Greenbelt, MD 20770
Project: Replace Salt Shed (AX1100AX) el
Line ltem...... | .ccicicininnn 6Progress Payment #06
Pay from RWA #N1796656
Contract #47PM0418C0024
PDN #EN47PMQ0418C0024
{Use conlinualion sheel(s) if necessary) (Payee must yOT use the space bOlOW) TOTAL 160,500.00
PAYMENT: APPROVED FOR V4 EXCHANGE RATE
] erowvisionaL =s 160,500.09 =$1.00 DIFFERENCES
[] comeLete BV 7 — -
[X] PARTIAL
[ Finac 160,500.00
[] ProGRESS L
(] aovance GSE\ Project Manager - John Czarapata

name, as well as the capacity in which he signs, must appear. For example “John Doe Company, per John Smith, Secretary”, or
“Treasurer”, as the case may be

(Date) (Authonized Certifying Officer) 2 (Title)
ACCOUNTING CLASSIFICATION

Z CHECK NUMBER ON ACCOUNT OF U.S. TREASURY CHECK NUMBER ON (Name of bank)

|

:: CASH DATE PAYEE 3

v | $
1. When slated in fereign curency, inserl name of currency. PER
2. If the ability to certify and authority to approve are combined in cne person, one signalure only is necessary; otherwise the approving

officer will sign in the space provided, over his official litle

3. When a voucher is receipted in the name of a company or corporation, Ihe name of the person writing the company or corporate TITLE

Previous edition usable

NSN 7540-00-900-2234

PRIVACY ACT STATEMENT

The informalion requested on this form is required under the provisions of 31 U.S.C. 82b and 82¢, for the purpese of disbursing Federal
money. The information requested is to identify the particular creditor and the amounts to be paid. Failure to fumish this information will
hinder discharge of the payment obligalion




PAGE 1 OF 2 PAGES

REPORT NO DATE
CONSTRUCTION PROGRESS REPORT 6 09/13/2019
LOCATION Greenbelt Park, Greenbelt, MD CONTRACTOR o .
Glasgow Investigative Solutions, Inc.
TITLE Greenbelt Salt Shed Replacement (AX1100AX) 3166 Golansky Boulevard, Suite 201
CONTRACT NO. 47PM0418C0024 | WORK ORDER NO. EN47PM0418C0024 Woodbridge, Virginia 22192
WORK STATUS
COMPLETION DATES PERCENT COMPLETED
INITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 4 and Line 5
divided by Line 3)
07/12/2018 10/11/2019 0.86
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
4 YES [] no YES [] ~no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY SATISFACTORY
[X] Yes [] ~o YES [] no YES (] no

REPORT BELOWANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY “NO” ANSWERS GIVEN IN BLOCKS ABOVE

Contract awarded on 06/25/2018; NTP on 07/12/2018. Four (4) no-cost time extensions have been issued due to several
issues with weather and subcontractor errors and omissions. The current completion date is 10/11/2019. The last progress
payment #5, was processed in November 2018.

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT
CHANGE ORDERS (Total of Column 2, GSA Form 184B)
TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2)

VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 1848)
VALUE OF MATERIAL

2.
3.
4. VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 38 of GSA Form 184A)
5.
6.

A. PAID IN PREVIOUS PAYMENTS
B. TO BE PAID WITH THIS PAYMENT

7. TOTAL VALUE OF MATERIAL (Line 6A plus Line 6B)

9. LESS RETAINAGE
10. SUBTOTAL (Line 8 minus Line 9)

11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS
B. TO BE PAID WITH THIS PAYMENT
12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13. SUBTOTAL (Line 10 plus Line12)
14. LESS PREVIOUS PAYMENTS

15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus 160,500.00 /
SIGNATURE (For Optional Use) DATE NAGEMENT ENGINEER (Signature) DATE
Il C2A PAPRTA 09/13/2019
CONSTRUCTION ENGINEER (Signature) DATE ION ENGINEER (Signatuge) DATE
G5a RAm /tor.

GENERAL SERVICES ADMINISTRATION GSA FORM 184 (REV. 8-79)



PAGE 2 OF 2  PAGES

REPORT NUMBER | DATE
CONTRACT NUMBER 47PM0418C0024 TASK ORDER NUMBER OPT. NUMBER
TOTALVALUE || (9) VALUE OF WORK COMPLETED VALUE OF TOTAL VALUE OF
OF WORKITEM | Previous Value | Current Value MATERIALS COMPLETED WORK
WORK ITEM (Dolfars Only) (Dollars Only) (Dollars Only) {Dollars Only) AND MATERIALS
(1) (2) (a) (b) (4) (5)
—-GREENBELT SALT SHED REPLACEMENT---

General Conditions

Bonds & Insurance

Mobilization

Initial, Project, and Final Surveys

Survey and Initial Take Off - Base Line - Design Element
Drawings 65%

Drawings 100%

MDE & LOD Protective Devices

Shoring & Bracing / Protection and Barriers for Demo
Site Demo and Remove Asphalt and Building Structure
Removal and Disposal, Hauling Spoils

Regrade and Establish New Compaction

Form and Pour New Footers Reinforced Concrete
Form and Pour New Foundation and Wall Concrete
Form and Pour New 6" Trowel Finished Slab

Install New Truss System and Frame for Upper Shell
Install 2ea. 30'x30' Garage Doors

Install Standing Seam Metal Roof

Replace Drainage of Existing Trench Drain System
Install Front and Back Side Walls (Wood)

Install New Louver and Sides to Match Maint. Yard
Paint Wood Walls and Sides to Match Maint. Yard
Install Gutters, Downspouts, and Splash Blocks
Provide New Main Power Panel Breaker w/Disconnect
Provide New Interior Lighting and Conduits

Lighting for Exterior

Power Supply Line for New Weatherproof GF| Qutiets
As-built Drawings

Final Demobilization

Closeout Documents, O&M Manuals, etc.

TOTAL 851,065.25 571,115.00 160,500.00[ ~ 731.615.00
GENERAL SERVICES ADMINISTRATION GSA 184A (REV. 3/2015)
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